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Participants: 
 
Kristine Koch, EPA Amy Legare, EPA 
Sean Sheldrake, EPA Kristin Callahan, Ridolfi 
Elizabeth Allen, EPA Kevin Parrett, DEQ 
Rich Muza, EPA Dan Hafley, DEQ 
Rene Fuentes, EPA Rita Cabral, Five Tribes 
Debbie Robinson, EPA Matt McClincy, DEQ 
Anne Christopher, EPA Tom Gainer, DEQ 
Alanna Conley, EPA Gail Fricano, Five Tribes 
Deb Yamamoto, EPA Erin Madden, Nez Perce 
Silvina Fonseca, EPA Genevieve Angle, NMFS 
Cami Grandinetti, EPA Scott Coffey, CDM Smith 
Burt Shephard, EPA Jeanette Mullin, CDM Smith 
David Charters, EPA 
 
 
The meeting began at 9:40 am. 

Community Involvement Update 
Clean Water Summit:  Sean Sheldrake and Alanna Conley participated in the Clean Water 
Summit. 

Portland Harbor Community Coalition:  A meeting will be held tomorrow with the Portland 
Harbor Community Coalition where the EPA will provide an update on Portland Harbor.  EPA 
provided general information on Portland Harbor and the Superfund Program for an article in 
their newsletter. 

EPA has been in contact with Karen Bishop, OHA, to discuss opportunities to bring the coalition 
group together and discuss Portland Harbor. 

Early Actions Update 
Arkema: 
Sean Sheldrake is working to schedule a meeting to discuss the main issues in the comment letter 
with regards to the proposed sampling plan.  Some of the issues include toxicity testing and 
logging of cores containing non-aqueous phase liquid (NAPL).  The deadline is July 31st for 
approval/disapproval of the work plan.  Sean will invite Dave Charters to provide input on the 
ecological toxicity issue. Note: a meeting is being scheduled at the site on April 7th.    

There were no other updates for the other Early Actions sites. 
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Remedial Investigation (RI) Report Update 
Section 10: 
The Lower Willamette Group (LWG) wants additional context added for the breast milk summary 
section.  EPA has replied “no” because it is not in other sections.  LWG has elevated this to senior 
management. 

Executive Summary: 
LWG submitted additional comments, but did not ask for an extension for negotiations.  EPA 
found duplicative comments in their submittal, and odd arguments against their own document.  
LWG also submitted additional comments that they do not agree with some of EPA’s statements.  
Both EPA and LWG agree that additional information was needed.  For example, nature and extent 
of contaminants. 

Section 7 Dispute: 
No dispute decision has been released yet, but the decision should be coming soon.  EPA will get 
the Executive Summary completed, so when the Section 10 and Section 7 issues are finalized, the 
RI Report can be finalized, possibly by April 15th. 

Feasibility Study (FS) Report Update 
Section 1: 
Additional comments were recently received from LWG.  These additional comments were 
outside the review cycle process.  EPA’s position is that this section is complete and no further 
modifications will be made. 

Section 2: 
EPA submitted the revised Section 2 to TCT and LWG on Monday, February 23, 2015.  LWG has 
until March 25th to comment, then negotiate until April 9th.  EPA has not received any requests for 
discussions on this section from LWG.   

FS Section 3: 
Work continues on technical aspects.  Correction Note:  EPA stated during the meeting that FS 
Section 3 would be submitted for review by mid-April.  FS Section 3 is actually scheduled to 
be released for review by mid-May. 

DEQ Upland Source Control Update 
Proposed Source Control Decisions: DEQ looking to receive feedback on two proposed source 
control decisions: 1) Oregon Beverage Site, and 2) Rhone Poulenc historical drainage ditch.  Matt 
McClincy pointed out that the review period does not have a hard deadline.  EPA has requested 
more time and DEQ is open to receiving comments. 

Upland Source Control Summary Report:  LWG has asked DEQ to provide information on the 
source control summary report.  The meeting has not been scheduled yet.  DEQ is open to 
scheduling a meeting on this with the Partners. 
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Chuck Harmon, DEQ Manager managing the Premier Edible Oils site, is retiring. 

Meetings 
• March 12, 2015: LWG meeting RE: dioxin/furan congener mapping and moving forward 

with final RALs in general 

Update on EPA Roles and Responsibilities 
EPA provided a document to the TCT detailing EPA staff’s roles and responsibilities for Portland 
Harbor.   

TCT Question:  If a question presents itself about a specific topic, should it be directed to the EPA 
lead responsible for that topic?  EPA Response:  Yes. 

DEQ Oversight of In-Water Work 
Kevin Parrett, DEQ, presented DEQ’s proposal to provide oversight of in-water work at a few high 
priority sites to the TCT.  DEQ approached EPA with this proposal last summer.  DEQ will use state 
authority to provide oversight for pre-remedial design at two priority sites: Willamette Cove and 
River Mile 11 East (RM11E).  EPA clarified that Sean Sheldrake will become the primary point of 
contact for source control issues for both Willamette Cove (formerly managed by Rich Muza) and 
11E.   

DEQ wanted TCT input before rolling out formally to the two parties.  DEQ plans to enter into a 
Consent Order with the parties for pre-remedial design activities and get it close to a final design 
to expedite the cleanup process. 

The anticipated steps are as follows: 1) prepare a basis of design document; 2) get 30% design by 
3rd quarter of 2016, 3) get 60% or 90% design by end of 1st quarter of 2017.  DEQ would provide 
the documents to the TCT members for review.  DEQ expects the parties to enter into funding 
agreements to fund the TCT group for their reviews. 

Next Steps: DEQ will roll out to the Community Advisory Group (CAG) next month on April 8th, and 
DEQ will provide a heads up to elected officials and LWG representatives.  DEQ will report back to 
the Memorandum of Understanding (MOU) partners and obtain concerns and how to proceed.  
DEQ anticipates negotiating Consent Orders in the May/July timeframe and negotiating funding 
agreements. 

Dan Hafley will be the DEQ Project Manager for Willamette Cove.  DEQ still determining who will 
be the Project Manager for RM11E as the individual slotted for this position is retiring.  DEQ will 
only move forward at these high priority sites if there is a high probability of success. 

The bi-monthly TCT meetings will be used to provide status updates on DEQ’s progress on the in-
water work oversight task. 
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FS Section 2 – Discussion of EPA’s Modifications 
EPA sent out FS Section 2 on February 23, 2015 after incorporating comments.  EPA received 
questions from TCT members and provided this opportunity to discuss their concerns and answer 
questions. 

FS Section 3 Briefing 
EPA presented a re-cap of the FS Section 3 items that have been discussed with the TCT over the 
last year in a PowerPoint presentation.  This is TCT’s opportunity to affect the building of the 
alternatives.  EPA provided the PowerPoint presentation to the TCT group for review. 

12:15 pm – Meeting adjourns. 
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Sean Sheldrake is working to schedule a meeting to discuss the main issues in the comment letter with regards to the proposed sampling plan.  Some of the issues include toxicity testing and logging of cores containing non-aqueous phase liquid (NAPL).  The deadline is July 31st for approval/disapproval of the work plan.  Sean will invite Dave Charters to provide input on the ecological toxicity issue. Note: a meeting is being scheduled at the site on April 7th.   
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